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ESTIMATE RUN 05/12/2005

ESTIMATE SUMMARY 11:28:54

CONTID: C13966         ESTIMATE NO: 0003 FINL 2002

PCN: 13966-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rockfall Mit/Georgetown Hill PERCENT TIME:

PROJECT NO: IM 0703-282                   

Rockfall Mit/Georgetown Hill

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 05/12/2005 DATE TIME STARTED 09/04/2002

P.O. BOX 674 DATE LET 06/13/2002 DATE WORK BEGAN

 DATE AWARDED 06/19/2002 DATE TIME STOPPED 10/24/2002

 DATE CONTRACT EXECUTED 07/16/2002 DATE ACCEPTED 10/24/2002

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 09/04/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 278,624.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 271,338.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,759.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.77

TIME ALLOW:

ORIG TIME ALLOW:

47 WORK DAYS

WORK DAYS50

100.00%

0.00

0.00

0.00

3,759.17

$

$

$

$

278,624.00

0.00

278,624.00

0.00

278,624.00

0.00

0.00

278,624.00

0.00

AMOUNT DUE 278,624.00 3,759.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,759.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.5
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PCN: 13966-BID    ESTIMATE RUN 05/12/2005

PROJECT: IM 0703-282                   ESTIMATE NO: 0003 11:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 3.000 3.000

HOUR 0.000 0.00

125.00000 3.000 375.00

203-01500  
 

0010 COMBINATION LOADER 1.000 1.000

HOUR 0.000 0.00

100.00000 1.000 100.00

203-01594  
 

0015 ROCK SCALER 132.000 132.000

HOUR 0.000 0.00

60.00000 132.000 7,920.00

203-02300  
 

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0025 ROCK FALL FENCE 160.000 160.000

LF  0.000 0.00

400.00000 160.000 64,000.00

607-11575  
 

0030 WIRE MESH 19,526.000 19,526.000

SF  0.000 0.00

1.00000 19,526.000 19,526.00

607-55100  
 

0035 CABLE NET 15,150.000 15,150.000

SF  0.000 0.00

4.60000 15,150.000 69,690.00

607-55101  
 

0040 *CONSTRUCTION SURVEYING (HOURLY) 5.000 5.000

HOUR 0.000 0.00

250.00000 5.000 1,250.00

625-00001  
 

0045 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

10,500.00000 1.000 10,500.00

626-00000  
 

0050 *FLAGGING 65.000 65.000

HOUR 0.000 0.00

19.00000 65.000 1,235.00

630-00000  
 

0055 *TRAFFIC CONTROL INSPECTION 37.000 37.000

DAY 0.000 0.00

100.00000 37.000 3,700.00

630-00007  
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PCN: 13966-BID    ESTIMATE RUN 05/12/2005

PROJECT: IM 0703-282                   ESTIMATE NO: 0003 11:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000

DAY 0.000 0.00

300.00000 4.000 1,200.00

630-00012  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000

EACH 0.000 0.00

100.00000 27.000 2,700.00

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 25.000

EACH 0.000 0.00

140.00000 25.000 3,500.00

630-80343  
 

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

14.00000 32.000 448.00

630-80344  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

630-80358  
 

0090 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

DAY 0.000 0.00

90.00000 2.000 180.00

630-80359  
 

0095 *DRUM CHANNELIZING DEVICE 30.000 30.000

EACH 0.000 0.00

45.00000 30.000 1,350.00

630-80360  
 

0100 *TRAFFIC CONE 75.000 75.000

EACH 0.000 0.00

14.00000 75.000 1,050.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 13966-BID    ESTIMATE RUN 05/12/2005

PROJECT: IM 0703-282                   ESTIMATE NO: 0003 11:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0130 ADDED ITEM (DOLLAR)/ MOVEABLE FLEXIBLE ROCKFALL 
BARRIER & CONTAINMENT NET SYSTEM

1.000 1.000

DOL 0.000 0.00

83,500.00000 1.000 83,500.00

900-00006  
 

CAT 0200 $0.00 273,124.00CURRENT AMT 273,124.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00002  
 

0125 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 5,500.00CURRENT AMT 5,500.00 $$

PROJECT TOTAL 0.00 $ 278,624.00CURRENT AMT 278,624.00 $$


